Nebraska Department of Roads Date: 05.24.2016 Nebraska Department of Roads Date: 05.24.2016
Estimate Summary to Contractor Page: 1of 13 Estimate Summary to Contractor Page: 1of 13
Contract ID: 4600 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 4600 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0021 Pay Period End Date: 05.14.2016 Est Number: 0021 Pay Period End Date:  05.14.2016
Contract Location: Total to Date  Prev to Date This Estimate
NORTH JCT. N-14 - GENOA Estimate Type: PROG Current Contract Amt Total Earnings  $2,431,899.17 $1,706,719.54 $725,179.63
$6,990,694.87 Stockpiled Materials $.01 $2,962.28 $-2,962.27
Contractor: Original Contract Amt Gross Earnings  $2,431,899.18 $1,709,681.82 $722,217.36
ontractor: Date Lot 11.13.2014 $6.970.639.75 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION LLC ated e;. b Escrow Amount $.00 $.00 $.00
129 E 2ND ST e Dateé\war ed. 12(1)3281;1 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: A7. .
P O BOX 2003 _ 35% Net Earnings  $2,431,899.18 $1,709,681.82 $722,217.36
Date Notice for Work to )
Begin: 03.11.2015 % Time Comp
HASTINGS NE 68902-2003 g S A 73y  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.16.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
NANCE ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
42600 000 STP-22-5(116) 022 58.77 71.90 GRAD BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment  $2,431,899.18 $1,709,681.82 $722,217.36
Project Manager District Engineer
Kwiatkowski, Rick 05.17.2016 Meyer, Keith 05.17.2016
Construction Engineer Controller
Legg, Lorraine 05.20.2016 Burling, Laurie 05.23.2016
Controller
Burling, Laurie 05.23.2016
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Est Number: 0021 Pay Period End Date: 05.14.2016 Est Number: 0021 Pay Period End Date:  05.14.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L022.11 2.45 2,009.000 4,922.05
0001 0001 0030.10 22,000.00 1.000 22,000.00 FABRIC SILT FENCE-LOW POROSITY LF 2,009.000 4,922.05
MOBILIZATION LS 1.000 22,000.00 0.000 0.00
0.460 10,120.00 0.000 0.00
0.000 0.00 0010 0010 P375.36 55.00 16.000 880.00
0002 0002 1009.00 6,000.00 1.000 6,000.00 36" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 16.000 880.00
GENERAL CLEARING AND GRUBBING LS 1.000 6,000.00 340R5 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 101,084.15
0003 0003 1011.00 30.00008 33.000 990.00 Current 101,084.15
WATER MGAL 33.000 990.00 In place 26,721.80
0.000 0.00 This Estimate 5,281.80

0.000 0.00 GROUP 6 BRIDGE AT STA. 1013+76.00

0004 0004 1030.00 16.15 2,361.000 38,130.15 0011 0011 0030.60 9,000.00 1.000 9,000.00
EARTHWORK MEASURED IN EMBANKMENT CY 2,361.000 38,130.15 MOBILIZATION LS 1.000 9,000.00
0.000 0.00 0.703 6,327.00
0.000 0.00 0.000 0.00
0005 0005 1102.00 10.00 1,132.000 11,320.00 0012 0012 6007.22 300.00 34.000 10,200.00
REMOVE ASPHALT SURFACE SY 1,132.000 11,320.00 BRIDGE DECK REPAIR, PARTIAL DEPTH SY 34.000 10,200.00
811.430 8,114.30 5.096 1,528.80
279.430 2,794.30 0.000 0.00
0006 0006 7017.00 5.00 1,697.500 8,487.50 0013 0013 6007.23 500.00 5.000 2,500.00
REMOVE GUARDRAIL LF 1,697.500 8,487.50 BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 2,500.00
1,697.500 8,487.50 5.096 2,548.00
497.500 2,487.50 0.000 0.00
0007 0007 L006.00 500.00 4.000 2,000.00 0014 0014 6131.23 4.00 656.000 2,624.00
COVER CROP SEEDING ACRE 4.000 2,000.00 PENETRATING CONCRETE SEALER SF 656.000 2,624.00
0.000 0.00 656.000 2,624.00
0.000 0.00 0.000 0.00
0008 0008 L019.13 1.35 4,707.000 6,354.45 0015 0015 6617.25 240.00 140.000 33,600.00
EROSION CONTROL, CLASS 1D SY 4,707.000 6,354.45 CONCRETE REPAIR SF 140.000 33,600.00
0.000 0.00 493.424 118,421.76
0.000 0.00 0.000 0.00
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Est Number: 0021 Pay Period End Date: 05.14.2016 Est Number: 0021 Pay Period End Date:  05.14.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 6619.50 900.00 6.000 5,400.00 0023 0023 8091.00 55.00 45.000 2,475.00
REPAIR FLOOR DRAIN EACH 6.000 5,400.00 GRANULAR BACKFILL CcY 45.000 2,475.00
6.000 5,400.00 45.000 2,475.01
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 1013+76.00 Contracted 63,324.00 GROUP 6A BRIDGE AT STA. 1071+84.78 Contracted 192,134.25
Current 63,324.00 Current 192,134.25
In place 136,849.56 In place 190,329.04
This Estimate 0.00 This Estimate 0.00
GROUP 6A BRIDGE AT STA. 1071+84.78 GROUP 6B BRIDGE AT STA. 1229+95.00
0017 0017 0030.60 21,000.00 1.000 21,000.00 0024 0024 0030.60 40,500.00 1.000 40,500.00
MOBILIZATION LS 1.000 21,000.00 MOBILIZATION LS 1.000 40,500.00
0.914 19,194.00 0.954 38,637.00
0.000 0.00 0.000 0.00
0018 0018 6010.26 620.00 65.900 40,858.00 0025 0025 3050.15 350.00 145.000 50,750.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 65.900 40,858.00 CONCRETE FOR PAVEMENT APPROACHES CY 145.000 50,750.00
65.900 40,858.00 CLASS 47BD-4000 145.000 50,750.00
0.000 0.00 0.000 0.00
0019 0019 6030.01 20,000.00 1.000 20,000.00 0026 0026 3051.10 1.55 26,120.000 40,486.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 20,000.00 EPOXY COATED REINFORCING STEEL FOR LB 26,120.000 40,486.00
PAVEMENT APPROACHES
1071484.78 1.000 20,000.00 26,120.000 40,486.00
0.000 0.00 0.000 0.00
0020 0020 6131.50 1.55 8,935.000 13,849.25 0027 0027 6005.28 90.00 68.000 6,120.00
EPOXY COATED REINFORCING STEEL LB 8,935.000 13,849.25 PREFORMED SILICONE JOINT, TYPE B LF 68.000 6,120.00
8,935.500 13,850.03 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 6210.14 40.00 800.000 32,000.00 0028 0028 6007.22 300.00 91.000 27,300.00
HP 12 INCH X 53 LB STEEL PILING LF 800.000 32,000.00 BRIDGE DECK REPAIR, PARTIAL DEPTH Sy 91.000 27,300.00
800.000 32,000.00 149.632 44,889.60
0.000 0.00 0.000 0.00
0022 0022 6310.00 22.00 2,816.000 61,952.00 0029 0029 6007.23 500.00 5.000 2,500.00
STEEL SHEET PILING SF 2,816.000 61,952.00 BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 2,500.00
2,816.000 61,952.00 149.632 74,816.00
0.000 0.00 0.000 0.00
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Est Number: 0021 Pay Period End Date: 05.14.2016 Est Number: 0021 Pay Period End Date:  05.14.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0030 0030 6010.22 950.00 21.200 20,140.00 0039 0039 6619.50 800.00 12.000 9,600.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 21.200 20,140.00 REPAIR FLOOR DRAIN EACH 12.000 9,600.00
21.200 20,140.00 12.000 9,600.00
0.000 0.00 0.000 0.00
0031 0031 6010.26 750.00 13.800 10,350.00 0040 0040 8091.00 55.00 195.000 10,725.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 13.800 10,350.00 GRANULAR BACKFILL CcY 195.000 10,725.00
13.800 10,350.00 195.000 10,725.00
0.000 0.00 0.000 0.00
0032 0032 6030.02 42,000.00 1.000 42,000.00 4001 4001 6510.55 4,620.00 0.000 0.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 42,000.00 TEMPORARY BRIDGE SHORING LS 1.000 4,620.00
1229495.00 1.000 42,000.00 1.000 4,620.00
0.000 0.00 0.000 0.00
0033 0033 6131.23 4.00 1,726.000 6,904.00 4003 4003 6004.48 614.25 0.000 0.00
PENETRATING CONCRETE SEALER SF 1,726.000 6,904.00 BRIDGE JOINT NOSING CF 10.667 6,552.20
1,726.000 6,904.00 . - . . . 0.000 0.00
Special Provision (G-17-1113) Bridge Joint Nosing
0.000 0.00 o enhance the durability of gap edges 0.000 0.00
0034 0034 6131.50 1.55 6,380.000 9,889.00 GROUP 6B BRIDGE AT STA. 1229+95.00 Contracted 386,164.00
EPOXY COATED REINFORCING STEEL LB 6,380.000 9,889.00 Current 397.336.20
6,380.000 9,889.00 In place 450,676.60
0.000 0.00 This Estimate 0.00
0035 0035 6139.50 60.00 35.000 2,100.00 GROUP 6C BRIDGE AT STA. 1364+27.75
SUBSURFACE DRAINAGE MATTING SY 35.000 2,100.00 0041 0041 0030.60 45,000.00 1.000 45,000.00
35.000 2,100.00  MOBILIZATION LS 1.000 45,000.00
0.000 0.00 0.947 42,615.00
0036 0036 6210.14 40.00 560.000 22,400.00 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 560.000 22,400.00 0042 0042 3050.15 350.00 147.900 51,765.00
560.000 22,400.00 CONCRETE FOR PAVEMENT APPROACHES CYy 147.900 51,765.00
0.000 0.00 CLASS 47BD-4000 147.900 51,765.00
0037 0037 6430.50 600.00 14.000 8,400.00 0.000 0.00
PAINTING BEARINGS EACH 14.000 8,400.00 0043 0043 3051.10 1.55 27,005.000 41,857.75
14.000 8,400.00 EPOXY COATED REINFORCING STEEL FOR LB 27,005.000 41,857.75
0.000 0.00 PAVEMENT APPROACHES 27,005.000 41,857.75
0038 0038 6617.25 200.00 380.000 76,000.00 0.000 0.00
CONCRETE REPAIR SF 380.000 76,000.00
269.850 53,970.00
0.000 0.00
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Est Number: 0021 Pay Period End Date: 05.14.2016 Est Number: 0021 Pay Period End Date:  05.14.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0044 0044 6005.28 90.00 69.300 6,237.00 4000 4000 6006.56 8.40 0.000 0.00
PREFORMED SILICONE JOINT, TYPE B LF 69.300 6,237.00 BRIDGE DECK GROOVING SY 507.490 4,262.92
69300 6,237.00 Special Provision (G-5-1014) To comply with 507.490 4,262.92
0.000 0.00 Special Provision (10 Day Wet Cure) 0.000 0.00
0045 0045 6010.22 2,200.00 1.100 2,420.00 4002 4002 6510.55 4,620.00 0.000 0.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 1.100 2,420.00 TEMPORARY BRIDGE SHORING LS 1.000 4,620.00
2.500 5,500.00 1.000 4,620.00
0.000 0.00 0.000 0.00
0046 0046 6010.26 650.00 110.200 71,630.00 GROUP 6C BRIDGE AT STA. 1364+27.75 Contracted 426,520.50
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcYy 110.200 71,630.00 Current 435,403.42
110.200 71,630.00 In place 432,300.18
0.000 0.00 This Estimate 0.00
0047 0047 6030.03 110,000.00 1.000 110,000.00 GROUP 6D BRIDGE AT STA. 1666+20.40
PREPARATION OF BRIDGE AT STATION EACH 1.000 110,000.00 0053 0053 0030.60 13,000.00 1.000 13,000.00
1364+27.75 1.000 110,000.00 MOBILIZATION LS 1.000 13,000.00
0.000 0.00 0.957 12,441.00
0048 0048 6131.50 1.55 24,865.000 38,540.75 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 24,865.000 38,540.75 0054 0054 6007.22 300.00 127.000 38,100.00
24,865.000 38,540.75 BRIDGE DECK REPAIR, PARTIAL DEPTH Sy 127.000 38,100.00
0.000 0.00 61.202 18,360.60
0049 0049 6139.50 65.00 50.000 3,250.00 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 50.000 3,250.00 0055 0055 6007.23 500.00 5.000 2,500.00
50.000 3,250.00 BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 2,500.00
0.000 0.00 94.034 47,017.00
0050 0050 6433.00 16,500.00 1.000 16,500.00 0.000 0.00
PAINTING PILES AND MISCELLANEOUS STEEL LS 1.000 16,500.00 0056 0056 6010.26 750.00 56.200 42,150.00
1.000 16,500.00  CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 56.200 42,150.00
0.000 0.00 56.200 42,150.00
0051 0051 6617.25 240.00 118.000 28,320.00 28.100 21,075.00
CONCRETE REPAIR SF 118.000 28,320.00 0057 0057 6030.04 12,000.00 1.000 12,000.00
102.174 24,521.76 PREPARATION OF BRIDGE AT STATION EACH 1.000 12,000.00
0.000 0.00 0.850 10,200.00
1666+20.40
0052 0052 8091.00 55.00 200.000 11,000.00 0.350 4,200.00
GRANULAR BACKFILL (3% 200.000 11,000.00
200.000 11,000.00
0.000 0.00
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Est Number: 0021 Pay Period End Date: 05.14.2016 Est Number: 0021 Pay Period End Date:  05.14.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0058 0058 6131.50 1.55 10,770.000 16,693.50 0064 0064 7024.27 2,200.00 15.000 33,000.00
EPOXY COATED REINFORCING STEEL LB 10,770.000 16,693.50 GUARDRAIL END TREATMENT, TYPE II EACH 15.000 33,000.00
10,770.000 16,693.50 0.000 0.00
5,385.000 8,346.75 0.000 0.00
GROUP 6D BRIDGE AT STA. 1666+20.40 Contracted 124,443.50 GROUP 7 GUARDRAIL Contracted 99,825.00
Current 124,443.50 Current 99,825.00
In place 146,862.10 In place 0.00
This Estimate 33,621.75 This Estimate 0.00
GROUP 7 GUARDRAIL GROUP 9 BITUMINOUS
0059 0059 0030.70 2,200.00 1.000 2,200.00 0065 0065 0002.55 7.50 2,081.000 15,607.50
MOBILIZATION LS 1.000 2,200.00 OVERLAY BROKEN LINES STA 2,081.000 15,607.50
0.000 0.00 289.400 2,170.50
0.000 0.00 289.400 2,170.50
0060 0060 7011.20 23.00 475.000 10,925.00 0066 0066 0002.60 8.50 4,762.000 40,477.00
W-BEAM GUARDRAIL LF 475.000 10,925.00 OVERLAY SOLID LINES STA 4,762.000 40,477.00
0.000 0.00 416.400 3,539.40
0.000 0.00 416.400 3,539.40
0061 0061 7020.00 2,300.00 20.000 46,000.00 0067 0067 0030.90 111,550.00 1.000 111,550.00
BRIDGE APPROACH SECTIONS EACH 20.000 46,000.00 MOBILIZATION LS 1.000 111,550.00
0.000 0.00 1.000 111,550.00
0.000 0.00 1.000 111,550.00
0062 0062 7022.00 1,100.00 3.000 3,300.00 0068 0068 2001.00 15.00 331.000 4,965.00
END ANCHORAGE ASSEMBLY EACH 3.000 3,300.00 GRAVEL SURFACE COURSE CcY 331.000 4,965.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0063 0063 7024.25 2,200.00 2.000 4,400.00 0069 0069 2009.20 5.00 186.000 930.00
GUARDRAIL END TREATMENT, TYPE | EACH 2.000 4,400.00 GRAVEL EMBEDMENT Sy 186.000 930.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0070 0070 2021.00 45.00 21.000 945.00
MAILBOX POST EACH 21.000 945.00
0.000 0.00
0.000 0.00
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Est Number: 0021 Pay Period End Date: 05.14.2016 Est Number: 0021 Pay Period End Date:  05.14.2016
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0071 0071 6133.00 36.94 1,795.000 66,307.30 0080 0078 9010.50 38.80 2,300.000 89,240.00
MEMBRANE WATERPROOFING 53% 1,795.000 66,307.30  ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 2,300.000 89,240.00
0.000 000 SPR 31.890 1,237.33
0.000 0.00 31.890 1,237.33
0072 0072 7521.24 22.00 72.000 1,584.00 0081 0098 9020.95 794.00 17.000 13,498.00
24" WHITE PREFORMED PAVEMENT MARKING LF 72.000 1,584.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 13,498.00
0.000 0.00 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0073 0073 7530.44 1,200.00 2.000 2,400.00 0082 0079 9021.13 794.00 2,363.680 1,876,761.92
RAILROAD CROSSING SYMBOL PREFORMED EACH 2.000 2,400.00 PERFORMANCE GRADED BINDER (64-34) TON 2,363.680 1,876,761.92
PAVEMENT MARKING 0.000 0.00 258.762 205,457.03
0.000 0.00 258.762 205,457.03
0074 0096 8022.15 1.36 500.000 680.00 0083 0080 9034.00 5.00 2,695.000 13,475.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 680.00 PREPARATION OF INTERSECTIONS AND sy 2,695.000 13,475.00
STATE MAINTENANCE PATCHING 0.000 0.00 DRIVEWAYS 0.000 0.00
0.000 0.00 0.000 0.00
0075 0074 8022.20 1.36 69,520.000 94,547.20 0084 0081 9053.00 2.00 41,710.000 83,420.00
HYDRATED LIME/WARM MIX ASPHALT EACH 69,520.000 94,547.20  TACK COAT GAL 41,710.000 83,420.00
8,159.870 11,097.42 5,700.000 11,400.00
8,159.870 11,097.42 5,700.000 11,400.00
0076 0097 9002.10 28.80 500.000 14,400.00 0085 0082 9111.00 15.00 351.000 5,265.00
ASPHALTIC CONCRETE FOR STATE TON 500.000 14,400.00 WATER MGAL 351.000 5,265.00
MAINTENANCE PATCHING, TYPE SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0077 0075 9005.75 28.30 67,220.000 1,902,326.00 0086 0083 9170.00 58.00 1,373.060 79,637.48
ASPHALTIC CONCRETE, TYPE SPR TON 67,220.000 1,902,326.00 EARTH SHOULDER CONSTRUCTION STA 1,373.060 79,637.48
8,127.980 230,021.83 0.000 0.00
8,127.980 230,021.83 0.000 0.00
0078 0076 9009.00 5.00 7,846.000 39,230.00 0087 0084 9173.11 60.68 100.956 6,126.01
PLACEMENT OF ASPHALTIC CONCRETE FOR 53 7,846.000 39,230.00  WIDENING STA 100.956 6,126.01
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0079 0077 9009.75 63.85 1,704.000 108,800.40 0088 0085 9173.15 50.00 1,272.104 63,605.20
TEMPORARY SURFACING SY 1,704.000 108,800.40  TRENCHED WIDENING STA 1,272.104 63,605.20
g 1,581.080 100,951.95 260.564 13,028.20
0.000 0.00 260.564 13,028.20
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Est Number: 0021 Pay Period End Date: 05.14.2016 Est Number: 0021 Pay Period End Date:  05.14.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0089 0086 9173.20 4.70 2,596.000 12,201.20 0098 0094 L001.02 950.00 4.000 3,800.00
SUBGRADE PREPARATION SY 2,596.000 12,201.20 SEEDING, TYPE B ACRE 4.000 3,800.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0090 0087 9179.23 425.00 686.530 291,775.25 0099 0095 L032.75 165.00 9.000 1,485.00
COLD MILLING, CLASS 3 STA 686.530 291,775.25 MULCH TON 9.000 1,485.00
130.283 55,370.28 0.000 0.00
130.283 55,370.28 0.000 0.00
0091 0088 9179.35 5.10 5,151.000 26,270.10 GROUP 9 BITUMINOUS Contracted 5,162,184.20
COLD MILLING, CLASS 5 Sy 5,151.000 26,270.10 Current 5,162,184.20
0.000 0.00 In place 765,570.83
0.000 0.00 This Estimate 664,618.88
0092 0089 9179.72 46.92 280.000 13,137.60 GROUP 10 GENERAL ITEMS
REMOVE ASPHALT SURFACE FROM BRIDGE SY 280.000 13,137.60 0100 0100 0001.08 0.50 20,264.000 10,132.00
0.000 0.00 BARRICADE, TYPE Il BDAY 20,264.000 10,132.00
0.000 0.00 12,880.000 6,440.00
0093 0090 9185.85 8.00 1,370.380 10,963.04 523.000 261.50
RUMBLE STRIPS, ASPHALT 8" STA 1,370.380 10,963.04 0101 0101 0001.10 0.50 6,178.000 3,089.00
0.000 0.00 BARRICADE, TYPE llI BDAY 6,178.000 3,089.00
0.000 0.00 8,193.000 4,096.50
0094 0091 9188.50 30.00 1,358.000 40,740.00 665.000 332.50
SURFACING UNDER GUARDRAIL SY 1,358.000 40,740.00 0102 0102 0001.75 4.50 980.000 4,410.00
0.000 0.00 TEMPORARY SIGN DAY EACH 980.000 4,410.00
0.000 0.00 142.000 639.00
0095 0099 9300.37 1.00 850.000 850.00 142.000 639.00
RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00 0103 0103 0001.90 0.90 50,341.000 45,306.90
MAINTENANCE PATCHING 0.000 0.00 SIGN DAY EACH 50,341.000 45,306.90
0.000 0.00 26,919.000 24,227.10
0096 0092 9300.38 1.00 118,184.000 118,184.00 2,033.000 1,829.70
RAP INCENTIVE PAYMENT EACH 118,184.000 118,184.00 0104 0104 0002.28 0.40 17,000.000 6,800.00
19,746.890 19,746.89 TEMPORARY PAVEMENT MARKING REMOVAL LF 17,000.000 6,800.00
19,746.890 19,746.89 11,735.000 4,694.00
0097 0093 9300.52 7,000.00 1.000 7,000.00 555.000 222.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 7,000.00
Vo 0.000 0.00
0.000 0.00
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Est Number: 0021 Pay Period End Date: 05.14.2016 Est Number: 0021 Pay Period End Date:  05.14.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0105 0105 0002.30 0.45 5,150.000 2,317.50 0114 0114 0005.10 90.00 355.000 31,950.00
PAVEMENT MARKING REMOVAL LF 5,150.000 2,317.50 TRAFFIC CONTROL MANAGEMENT DAY 355.000 31,950.00
3,783.000 1,702.35 311.000 27,990.00
0.000 0.00 21.000 1,890.00
0106 0106 0002.44 0.35 17,500.000 6,125.00 0115 0115 0010.04 2,500.00 1.000 2,500.00
TEMPORARY PAVEMENT MARKING, TYPE LF 17,500.000 6,125.00 FIELD OFFICE EACH 1.000 2,500.00
PAINT 37,886.000 13,260.10 1.000 2,500.00
575.000 201.25 0.000 0.00
0107 0107 0002.47 0.25 17,500.000 4,375.00 0116 0116 0020.00 2.00 2,000.000 4,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 17,500.000 4,375.00 TRAINING HOUR 2,000.000 4,000.00
PREPARATION 552.000 138.00 0.000 0.00
0.000 0.00 0.000 0.00
0108 0108 0003.10 250.00 140.000 35,000.00 0117 0117 0030.00 20,000.00 1.000 20,000.00
FLAGGING DAY 140.000 35,000.00 MOBILIZATION LS 1.000 20,000.00
49.000 12,250.00 1.000 20,000.00
19.000 4,750.00 0.000 0.00
0109 0109 0003.20 350.00 60.000 21,000.00 0118 0118 1017.00 45,000.00 1.000 45,000.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 60.000 21,000.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 45,000.00
9.000 3,150.00 0.100 4,500.00
9.000 3,150.00 0.100 4,500.00
0110 0110 0003.50 25.00 2,175.000 54,375.00 0119 0119 9110.01 50.00 80.000 4,000.00
CONCRETE PROTECTION BARRIER LF 2,175.000 54,375.00 RENTAL OF LOADER, FULLY OPERATED HOUR 80.000 4,000.00
2,050.000 51,250.00 0.000 0.00
0.000 0.00 0.000 0.00
0111 0111 0003.56 7.25 2,175.000 15,768.75 0120 0120 9110.02 50.00 50.000 2,500.00
RELOCATE CONCRETE PROTECTION BARRIER LF 2,175.000 15,768.75 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
2,175.000 15,768.76  OPERATED 1.000 50.00
525.000 3,806.25 1.000 50.00
0112 0112 0003.70 350.00 20.000 7,000.00 0121 0121 9110.03 50.00 80.000 4,000.00
TEMPORARY RUMBLE STRIP EACH 20.000 7,000.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 80.000 4,000.00
20.000 7,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0113 0113 0003.74 12,500.00 5.000 62,500.00 0122 0122 9110.07 50.00 80.000 4,000.00
TEMPORARY TRAFFIC SIGNAL EACH 5.000 62,500.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 80.000 4,000.00
5.000 62,500.00 21.500 1,075.00
0.000 0.00 0.500 25.00
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Prpsl  Proj
Line Nbr Line Nbr Item Code
Item Description
0123 0123 9110.27

RENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0124 0124 L022.75
TEMPORARY SILT CHECK

0125 0125 L022.90
TEMPORARY SILT FENCE

0126 0126 L032.70
TEMPORARY MULCH

0127 0127 L860.24

STORM EVENT RESTORATION - INCENTIVE

0128 0128 L860.50

ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

GROUP 10 GENERAL ITEMS

Totals for contract

1. Contracted 2. Current

Unit Price 3. To date 4. This Est

Units Qty Amount
100.00 30.000 3,000.00
HOUR 30.000 3,000.00
1.000 100.00
0.000 0.00
3.80 500.000 1,900.00
LF 500.000 1,900.00
0.000 0.00
0.000 0.00
2.75 1,000.000 2,750.00
LF 1,000.000 2,750.00
7,003.000 19,258.25
0.000 0.00
2.75 4.000 11.00
TON 4.000 11.00
0.000 0.00
0.000 0.00
50.00 23.000 1,150.00
EACH 23.000 1,150.00
0.000 0.00
0.000 0.00
10,000.00 1.000 10,000.00
LS 1.000 10,000.00
0.000 0.00
0.000 0.00
Contracted 414,960.15
Current 414,960.15
In place 282,589.06
This Estimate 21,657.20
Contracted 6,970,639.75
Current 6,990,694.87
In place 2,431,899.17
This Estimate 725,179.63

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc

Project

Prpsl Line Nbr 0026

3051.10 EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

42600 000

Proj Line Nbr

Stockpiled Epoxy Steel for Approaches Gp 6B

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1

0009 S.P. Initial Payment 26,118.00 14,370.12 967070

Stockpiled Steel for Approaches

0011 S.P. Adjustment -1,600.00 -880.32 967070

Stockpiled Steel for Approaches

0012 S.P. Adjustment -11,360.00 -6,250.27 967070

Stockpiled Steel for Approaches

0013  S.P. Adjustment -100.00 -55.02 967070

Stockpiled Steel for Approaches

0016 S.P. Adjustment -800.00 -440.16 967070

Stockpiled Steel for Approaches

0017  S.P. Adjustment -5,820.00 -3,202.16 967070

Stockpiled Steel for Approaches

0018 S.P. Adjustment -6,438.00 -3,542.19 967070

Stockpiled Steel for Approaches

Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0026: 0.00 $0.00

Prpsl Line Nbr 0043 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1

0009 S.P. Initial Payment 13,480.00 7,416.70 966076

Stockpiled Epoxy Steel for Approaches Gp 6B

0011 S.P. Adjustment -13,335.00 -7,336.92 966076
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3051.10 [EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES |

Project 42600 000

6131.50 EPOXY COATED REINFORCING STEEL

Project 42600 000

Prpsl Line Nbr 0043 Proj Line Nbr Prpsl Line Nbr 0034 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013  S.P. Adjustment -145.00 -79.78 966076 0009  S.P. Initial Payment 6,370.00 3,504.77 967070
Stockpiled Epoxy Steel for Approaches Gp 6B Stockpiled Epoxy Coated Steel.6B
Total for stockpile nbr 1: 0.00 $0.00 0010  S.P. Adjustment -620.00 -341.12 967070
Total for proposal line nbr 0043: 0.00 $0.00 Stockpiled Epoxy Coated Steel.6B
Total for item code 3051.10: 0.00 $0.00 0011  S.P. Adjustment -1,420.00 -781.28 967070
\Item cd Hltem Desc ‘ Stockpiled Epoxy Coated Steel.6B
6131.50 \EPOXY COATED REINFORCING STEEL 0013 S.P. Adjustment -1,150.00 -632.73 967070
. Stockpiled Epoxy Coated Steel.6B
Project 42600 000
0016  S.P. Adjustment -620.00 -341.12 967070
Prpsl Line Nbr 0020 Proj Line Nbr Stockpiled Epoxy Coated Steel.68
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0017  S.P. Adjustment -1,150.00 632.73 967070
Stkpl Nbr 1 Stockpiled Epoxy Coated Steel.6B
0003 S.P. Initial Payment 8,935.00 4,916.04 958430 0018 S.P. Adjustment -1,410.00 -775.79 967070
Epoxy Resteel Stockpile Stockpiled Epoxy Coated Steel.6B
0004  S.P. Adjustment -200.00 -110.04 958430 Total for stockpile nbr 1: 0.00 $0.00
Epoxy Resteel Stockpile Total for proposal line nbr 0034: 0.00 $0.00
0005  S.P.Adjustment -4,267.50 -2,347.98 958430 Prpsl Line Nbr 0048 Proj Line Nbr
Epoxy Resteel Stockpile Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0007 S.P. Adjustment -2,168.00 -1,192.83 958430
. Stkpl Nbr 1
Epoxy Resteel Stockpile
0003 S.P. Initial Payment 24,865.00 13,680.72 958430
0008 S.P. Adjustment -2,299.50 -1,265.19 958430 )
| ol Epoxy Resteel Stockpile
Epoxy Resteel Stockpile
0004  S.P. Adjustment -3,702.00 -2,036.84 958430
Total for stockpile nbr 1: 0.00 $0.00 .
Epoxy Resteel Stockpile
Total for proposal line nbr 0020: 0.00 $0.00

0005 S.P. Adjustment -8,533.00 -4,694.86 958430
Epoxy Resteel Stockpile
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6131.50 [EPOXY COATED REINFORCING STEEL

6131.50 EPOXY COATED REINFORCING STEEL

Project 42600 000 Project 42600 000
Prpsl Line Nbr 0048 Proj Line Nbr Prpsl Line Nbr 0058 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Adjustment -197.00 -108.39 958430 0009  S.P. Initial Payment 10,769.00 5,925.10 966076
Epoxy Resteel Stockpile Stockpiled Epoxy Steel GP. 6D
0009 S.P. Adjustment -1,900.00 -1,045.38 958430 0020 S.P. Adjustment -5,385.00 -2,962.83 966076
Epoxy Resteel Stockpile Stockpiled Epoxy Steel GP. 6D
0010  S.P. Adjustment -1,500.00 -825.30 958430 0021  S.P. Adjustment -5,384.00 -2,962.27 966076
Epoxy Resteel Stockpile Stockpiled Epoxy Steel GP. 6D
0011  S.P. Adjustment -8,730.00 -4,803.24 958430 Total for stockpile nbr 1: 0.00 $0.00
Epoxy Resteel Stockpile Total for proposal line nbr 0058: 0.00 $0.00
0013  S.P. Adjustment -303.00 -166.71 958430 Total for item code 6131.50: 0.00 $0.00
Epoxy Resteel Stockpile Item Cd |ltem Desc |
Total for stockpile nbr 1: 0.00 $0.00 6210.14 HP 12 INCH X 53 LB STEEL PILING
Stkpl Nbr 2 Project 42600 000
0009 S.P. Initial Payment 12,072.00 6,642.01 966076 ) o
Stockpiled Epoxy Steel Phase I Prpsl Line Nbr 0021 Proj Line Nbr
0009 S.P. Adjustment -1,900.00 1.045.38 966076 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stockpiled Epoxy Steel Phase I Stkpl Nbr 1
0010 S.P. Adjustment -1,500.00 -825.30 966076 0003 S.P. Initial Payment 800.00 18,864.00 0-132C
Stockpiled Epoxy Steel Phase I 12X53 H Pile Stockpile
0011  S.P.Adjustment -8,672.00 -4,771.33 966076 0004  S.P.Adjustment -200.00 -4,716.00 0-132C
Stockpiled Epoxy Steel Phase I 12X53 H Pile Stockpile
Total for stockpile nbr 2: 0.00 $0.00 0005  S.P. Adjustment -200.00 -4,716.00 0-132C
Total for proposal line nbr 0048: 0.00 $0.00 12X53 H Pile Stockpile
0007 S.P. Adjustment -200.00 -4,716.00 0-132C

12X53 H Pile Stockpile



Nebraska Department of Roads Date: 05.24.2016

Estimate Summary to Contractor Page: 13 of 13
Contract ID: 4600 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0021 Pay Period End Date: 05.14.2016
Detailed breakdown of stockpiled
materials
\Item Cd Hltem Desc \
6210.14 | HP 12 INCH X 53 LB STEEL PILING
Project 42600 000
Prpsl Line Nbr 0021 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0008 S.P. Adjustment -200.00 -4,716.00 0-132C
12X53 H Pile Stockpile
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0021: 0.00 $0.00
Total for item code 6210.14: 0.00 $0.00
\Item Cd Hltem Desc \
6310.00 | STEEL SHEET PILING
Project 42600 000
Prpsl Line Nbr 0022 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0003 S.P. Initial Payment 2,708.00 32,441.84 0-132C
Sheet Piling Stockpile
0004 S.P. Adjustment -704.00 -8,433.92 0-132C
Sheet Piling Stockpile
0005 S.P. Adjustment -704.00 -8,433.92 0-132C
Sheet Piling Stockpile
0007 S.P. Adjustment -704.00 -8,433.92 0-132C
Sheet Piling Stockpile
0008 S.P. Adjustment -596.00 -7,140.08 0-132C
Sheet Piling Stockpile
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0022: 0.00 $0.00
Total for item code 6310.00: 0.00 $0.00

Total remaining for contract: $0.00



